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Summary of Project Changes
TransportationBikeways

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

58-140.0 $ 500,000 $ 2,000,000Bayshore Bikeway Design is rescheduled from Fiscal Year
2003 to Fiscal Year 2004 due to change
in environmental documentation, which
went from Mitigated Negative
Declaration to Focused EIR.
Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2005 due to
environmental delays caused by
historical designation, and delay of
FHWA review of environmental
document. The increase of $500,000 in
Fiscal Year 2004 reflects increased
mitigation construction cost estimate and
increased consultant design costs.

58-168.0 $ - $ 351,000Bicycle Parking at the Border The installation of bicycle racks is
scheduled in Fiscal Year 2004 and Fiscal
Year 2005. An increase of $240,000
reflects the increased size of the available
site for additional bike rack installations.

58-171.0 $ - $ 1,500,000Camino Ruiz Grade
Separated Bike Interchange

This project provides for a grade
separation for the future SR-56 Class I
Bike Path through the future
SR-56/Camino Ruiz Interchange. The
grade separation will possibly be in the
form of a bridge structure. Design and
construction are scheduled to begin in
Fiscal Year 2007.

58-172.0 $ - $ 3,000,000Camino Santa Fe Grade
Separated Bike Interchange

This project will provide for a grade
separation for the future SR-56 Class I
Bike Path through the future
SR-56/Camino Santa Fe Interchange.
Design and construction are scheduled to
begin in Fiscal Year 2005.

58-164.0 $ - $ 416,000Camino del Rio North Bike
Lanes

This project provides for widening of
Camino Del Rio North from State Route
15 crossing to Mission City Parkway to
accommodate new bike lanes.
Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2005 due to
unavailability of funding.
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58-162.0 $ - $ 20,712,900Coastal Rail Trail This project would provide for
preliminary engineering, final design and
environmental documentation for a
bicycle facility between the San
Diego-Del Mar City Limit and
Downtown San Diego, generally in the
existing San Diego Northern Railway
right-of-way using Proposition "A" Bike
funding and Congestion Mitigation and
Air Quality funding.

58-110.0 $ - $ 180,000Harbor Drive Bike Lane
Reconstruction

An additional $20,000 is required in
Fiscal Year 2004 due to increased
construction cost by additional Rail Road
regulation, inspection and administration.
Construction is rescheduled to continue
through Fiscal Year 2005.

58-156.0 $ - $ 1,300,000Ocean Beach Bike
Path/Hotel Circle North
Bikeway Design

This project provides for the design,
environmental documentation and
construction of a Class I bike path to
connect the existing Ocean Beach Bike
Path (at its easterly end) to Hotel Circle
North, along the south side of the San
Diego River. Construction is rescheduled
from Fiscal Year 2004 to Fiscal Year
2005 due to unavailability of funds.

58-147.0 $ 600,000 $ 2,500,000Rose Creek Bikeway Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2005 due to
environmental delays caused by
historical designation and review of
environmental document. The increase
of $500,000 in Fiscal Year 2004 reflects
increased mitigation, construction cost
estimate and increased consultant design
cost.

58-074.0 $ - $ 131,568San Clemente Canyon
Bikeway - Preliminary
Design

Preliminary design is scheduled to
continue in Fiscal Year 2003 through
Fiscal Year 2004 using continuing
appropriations.

58-144.0 $ - $ 201,500San Diego River Bike Path -
Mission Valley

This project was previously known as
"Mission Trails Regional Park to Mission
Bay Bike Path." Design is scheduled to
continue through Fiscal Year 2004.
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58-161.0 $ - $ 50,000San Pasqual Road Bikeway
Study

This project provides for a feasibility
study of a bicycle facility along San
Pasqual Road between San Pasqual
Valley Road and Ryan Drive. The study
was scheduled to begin in Fiscal Year
2002 and rescheduled to continue
through Fiscal Year 2004.

58-127.0 $ - $ 2,555,425State Route 15 Bikeway Design is rescheduled from Fiscal Year
2003 to Fiscal Year 2004 due to delay in
approval of preliminary layout by
Caltrans and FHWA. Construction is
rescheduled from Fiscal Year 2003 to
Fiscal Year 2004 due to delays caused by
Caltrans and FHWA review.

58-086.0 $ - $ 50,000State Route 52 Bikepath -
Convoy Street to Kearny
Villa Road

No changes are anticipated for this
project.

58-159.0 $ - $ 205,000Tierrasanta Bike Path This project, which would have provided
for a Class I bike path between the
eastern end of Tierrasanta Boulevard and
Mission Gorge Road at Princess View
Drive, has been canceled due to
community opposition. All previously
approved, unexpended and
unencumbered funding ($184,806) is
removed from the project budget and
returned to TransNet Proposition A
Bikeway Fund balance.

58-077.0 $ - $ 855,673Via de la Valle Bikeway Design is rescheduled from Fiscal Year
2002 to Fiscal Year 2003 and Fiscal Year
2004 due to environmental impacts and
associated permit process. Minor design
changes were also incorporated to reduce
environmental impacts and reduce
construction cost by eliminating some of
the proposed retaining walls on the
westbound north slope. Construction is
rescheduled from Fiscal Year 2003 to
Fiscal Year 2004 due to environmental
impacts and the need to identify
additional funding. The increase of
$204,445 in Fiscal Year 2004 reflects
nighttime construction, evaluation of
alternative designs, such as providing a
safer dedicated bike path away from
motorized traveled way, and redesign of
project to minimize environmental
impact.

- 517 - City of San Diego
Fiscal Year 2004 Proposed Budget



Summary of Project Changes
BikewaysTransportation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

58-157.0 $ - $ 415,000Vista Sorrento Parkway Bike
Lanes

No changes are anticipated for this
project.

$ 1,100,000Bikeways Subtotal

Storm Drains/Flood ControlTransportation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

12-106.0 $ - $ 1,094,460Auburn Drive Channel No change is anticipated for this project.

12-129.0 $ - $ 215,284Blueridge Street and Rachael
Avenue Storm Drain
Reconstruction

This project, which provided for
approximately 200 feet of new 24-inch
reinforced concrete pipe and for an
easement for the new storm drain
alignment, is complete.

12-090.0 $ - $ 276,004Campanile Way Storm Drain Design and land acquisition are
rescheduled to begin in Fiscal Year 2005
using continuing appropriations.
Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2008 due to
unavailability of funding.

18-001.0 $ - $ -Cooperative Storm Drain
Projects

This project is now combined with CIP
13-005.0 to better facilitate scheduling of
emergency projects. All funds from this
project will be transferred to CIP
13-005.0. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the Annual
Budget.

12-091.0 $ - $ 203,345Copeland Avenue Drainage
Reconstruction

Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2008 due to
unavailability of funds.

12-144.0 $ - $ 999,786Dale Street Storm Drain No changes are anticipated.

13-005.0 $ 498,000 $ 498,000Emergency Drainage
Projects

This project is now combined with CIP
17-001.0, 17-002.0 and 18-001.0 to
better facilitate scheduling emergency
projects. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.
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12-152.0 $ 10,000 $ 143,000Famosa Slough Salt Marsh
Restoration

This project is rescheduled from Fiscal
Year 2003 through Fiscal Year 2006 to
Fiscal Year 2003 through Fiscal Year
2008 due to unavailabilty of funding.

12-103.0 $ - $ 163,000Madison Avenue and 56th
Street Storm Drain

Design and construction are rescheduled
from Fiscal Year 2004 to Fiscal Year
2005 due to unavailability of funds.

17-001.0 $ - $ -Minor Drain and Seepage
Problems

This project is now combined with CIP
13-005.0 to better facilitate scheduling of
emergency projects. All funds from this
project will be transferred to CIP
13-005.0. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.

12-101.0 $ - $ 225,000National Avenue Storm
Drain between Sigsbee and
14th Streets

Design and construction are rescheduled
in Fiscal Year 2005, contingent upon
voter approval of an increase in the
Storm Drain Fee.

11-274.0 $ - $ 999,998Oak Park Drain Channel -
Phase II

Land acquisition is rescheduled to Fiscal
Year 2005, and construction from Fiscal
Year 2004 to Fiscal Year 2006 due to
unavailability of funds.

11-306.0 $ - $ 1,431,000Ocean Beach Storm Drain An increase of $1,008,000 in Fiscal Year
2005 is due to the consultant's pre-design
report, which identified the need to
install a 42-inch pipe along Abbott
Street. The total project cost increased
to $1,431,000. This includes unfunded
amount of $1,008,000.

12-149.0 $ - $ 15,000Oliver Avenue and Reed
Avenue Storm Drain

This project, which provided for 200
lineal feet of six-foot high chain link
fence along the existing concrete
drainage channel between Reed Avenue
and Oliver Avenue east of Mission
Boulevard, is complete.

11-261.0 $ - $ 685,847Poblado Court Drain Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2005 due to
unavailability of funds. This schedule is
contingent upon voter approval of an
increase in the Storm Drain Fee.

11-302.0 $ - $ 698,041Ransom Street and Darwin
Way Storm Drain

Construction has been rescheduled to
continue through Fiscal Year 2004.
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12-142.0 $ - $ -Replacement of Deteriorated
Corrugated Metal Pipe
Citywide

Funds are needed for the replacement of
existing street underdrains and for
reconstruction of the associated curbs
and gutters Citywide. An annual
allocation of $200,000 in Fiscal Years
2004-2014 would provide for
maintaining the current level of service.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

12-141.0 $ - $ -Replacement of Street
Underdrains Citywide

The annual programmed amount of
$200,000 has been rescheduled in Fiscal
Year 2005 due to unavailability of funds.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

12-134.0 $ 25,500 $ 1,219,613Sorrento Creek Mitigation Mitigation is rescheduled in Fiscal Year
2006 due to unavailability of funding.

17-002.0 $ - $ -Storm Drain Projects -
Citywide

This project is now combined with CIP
13-005.0 to better facilitate scheduling of
emergency projects. All funds from this
project will be transferred to CIP
13-005.0. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.

12-127.0 $ - $ 2,108,538Storm Station N
Improvements

Design and construction are rescheduled
from Fiscal Year 2004 to Fiscal Year
2005, due to unavailability of funds.

12-145.0 $ 25,000 $ 452,940Tia Juana River Valley
100-Year Flood Control

This project provides for the City's 35%
local match for the Army Corps of
Engineers' Small Project Program to
construct approximately 3,000 linear feet
of flood control berm along the north
side of the Tia Juana River Valley from
500 feet east of International Avenue to
Hollister Street. The City is responsible
for easement acquisitions, and the Army
Corps of Engineers is responsible for
design and construction. An additional
$25,000 is needed to address the increase
in total project cost due to relocation of
fence.
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11-307.0 $ 697,973 $ 1,802,188Via Alicante Storm Drain
Replacement

This project provides for the replacement
of a portion of a 108-inch failing storm
drain pipe under Via Alicante. A
proposed increase of $1,200,000 in total
project cost reflects a revised cost
estimate and increased scope of work
including larger and longer box culvert.

11-264.0 $ - $ 117,513Walnut Avenue Drain - Brant
Street to Albatross Street

The additional design is rescheduled
from Fiscal Year 2004 to Fiscal Year
2008 due to unavailability of funds.

$ 1,256,473Storm Drains/Flood Control Subtotal

TransportationStreets and Bridges

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

52-409.0 $ - $ 6,148,26543rd Street and
Logan/National Avenue
Intersection

A decrease of $1,388,235 in Fiscal Year
2004 reflects funding of related water
and sewer improvements by the Water
and Metropolitan Wastewater
Departments.

52-592.0 $ - $ 1,784,789Aldine Drive and Fairmount
Avenue - Slope Restoration

The increase in the total project cost
reflects the increase in project scope. The
scope of this project now includes Aldine
Drive slope restoration area.

52-323.0 $ - $ 110,381Alley Between Broadway, C
Street, 41st Street & 42nd
Street

This TransNet-funded project, which
provided for the improvements to the
alley located between Broadway, C
Street, 41st Street, and 42nd Street, is
complete.

52-713.0 $ - $ 4,200,000Alvarado Canyon Road
Realignment

Land acquisition is rescheduled from
Fiscal Year 2004 to Fiscal Year 2005 to
reflect Metropolitan Transit
Development Board land contribution in
lieu of funding. Design is rescheduled
from Fiscal Year 2002 to Fiscal Year
2004, and construction is rescheduled
from Fiscal Year 2004 to Fiscal Year
2005 due to unavailability of funding.

52-461.0 $ - $ 1,029,986Architectural Barriers
Removal - Development
Impact Fees (DIF) Funded

No change is anticipated for this project.
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52-243.0 $ - $ -Architectural Barriers
Removal - TransNet Funded

This annual allocation, which provided
for installation of wheelchair ramps,
audible signals, guide strips and other
related improvements in the downtown
area and in various other locations
throughout the City, is proposed to be
canceled due to unavailability of
TransNet funding for this purpose. Refer
to CIP 39-217.0, Architectural Barrier
Removal - Community Development
Block Grant Funded, in the Community
and Economic Development Department
and CIP 52-461.0, Architectural Barrier
Removal - Development Impact Fee
(DIF) Funded, in the Transportation
Department for other funds used for
architectural barrier removal.

52-274.0 $ 1,705,600 $ 8,528,000Balboa Avenue Corridor
Improvements

No change is anticipated for this project.

52-496.0 $ - $ 965,000Balboa Avenue Streetscape
Improvements

Design and construction were scheduled
in Fiscal Year 2003 and are scheduled to
continue in Fiscal Year 2004 using
continuing appropriations.

52-338.0 $ 30,000 $ 30,000Beach Access Reconstruction No change is anticipated for this project.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

52-651.0 $ - $ 793,578Bernardo Center Drive
Median

This project, which provided for
construction of a raised center median
along Bernardo Center Drive from
Interstate 15 to West Bernardo Drive, is
complete. The total project cost
decreased slightly as a result of project
close-out.

52-717.0 $ - $ 103,039Bird Rock Coastal Traffic
Flow Improvements

This project provides for traffic flow
improvements in the Bird Rock area of
the La Jolla community. Design was
scheduled in Fiscal Year 2002 and
rescheduled to begin in Fiscal Year 2004
using continuing appropriations.
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52-599.0 $ - $ 822,000Black Mountain Road -
Gemini Avenue to Mira
Mesa Boulevard

This project provides for widening the
east side of Black Mountain Road from
Gemini Avenue to Mira Mesa Boulevard
for an additional northbound lane. Class
II bike lanes are included. See Project
Number 81 in the Mira Mesa Public
Facilities Financing Plan. The proposed
rescheduling of this project to Fiscal
Year 2020 and beyond reflects the
changes to Mira Mesa Public Facilities
Financing Plan. The budget was
decreased in Fiscal Years 2003 through
2006, and it was deferred until Fiscal
Years 2020 through 2022. This project
will not be published in the Fiscal Year
2004 budget because the project is
scheduled to occur outside the City's
11-year Capital Improvements Program
budget, which includes projects
scheduled through Fiscal Year 2014.

52-519.0 $ 500,000 $ 500,000Bridge Rails - Citywide No change is anticipated for this project.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

52-653.0 $ - $ 5,415,000Camino Ruiz - Carmel
Mountain Road to 1,600 Feet
North of Park Village Road

No change is anticipated for this project.

52-389.0 $ - $ 2,085,851Camino Ruiz - Gold Coast
Drive to Jade Coast and
Miralani Drive to Miramar
Road

An increase of $98,700 in Facilities
Benefit Assessment funding reflects
inflation adjustments.

52-722.0 $ 150,000 $ 1,805,000Camino Ruiz from SR-56 to
Domouse Road

This new project provides for the
widening of Camino Ruiz with two
additional travel lanes from State Route
56 southerly to Dormouse Road in
Rancho Penasquitos.

52-403.0 $ - $ 4,000,000Camino Ruiz, San Dieguito
Road to Carmel Valley Road
- Street Improvements

No change is anticipated for this project.

52-404.0 $ - $ 3,000,000Camino Ruiz, San Dieguito
Road to Carmel Valley Road
- Wildlife Crossing

No change is anticipated for this project.
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52-401.0 $ 692,000 $ 8,000,000Camino Ruiz, Santaluz to
Camino del Norte - Street
Improvements

No change is anticipated for this project.

52-402.0 $ - $ 3,000,000Camino Ruiz, Santaluz to
Resort Street - Wildlife
Crossing

No change is anticipated for this project.

52-723.0 $ 20,000 $ 3,015,000Camino Santa Fe - Del Mar
Mesa Road to State Route 56

This new project provides for the
construction of Camino Santa Fe
(40'/62') from Del Mar Road to State
Route 56. Improvement includes a 100
foot bridge and a multi use trail adjacent
to the roadway.

52-420.0 $ - $ 13,130,000Camino Santa Fe/SR-56
Interchange

This new project provides for the second
phase of a five-lane grade separated,
freeway interchange, complete with bike
lanes. The interchange will be built in
two phases. The first phase will be a
wide bridge spanning the SR-56 freeway
improvements. The second phase of this
project is for construction of ramps
providing access to the freeway.
Developer to construct with
reimbursement from Facilities Benefit
Assessments funds.

52-424.0 $ - $ 17,800,000Carmel Mountain Road -
Interstate 5 Interchange

No change is anticipated for this project.

52-411.0 $ 6,550,950 $ 6,550,950Carmel Mountain Road -
Neighborhood 10 Boundary
to Del Mar Mesa Road

This new project provides for the
construction of Carmel Mountain Road
as a two lane collector street from the
Carmel Valley Neighborhood 10 easterly
boundary to Del Mar Mesa Road. The
westerly 2,000 feet of this street (FBA
funded), which traverses open space, will
be will be 40'/62'. Also included as part
of this project is a wildlife crossing under
Carmel Mountain Road. The remainder
(subdivider funded), will be both 40'/62'
and 50'/72' and will include a left turn
lane at intersections and major driveways
as needed. A multi-use trail will be
constructed as part of this project along
the entire project length.

52-517.0 $ - $ 4,832,702Carmel Valley Road - 300
Feet East of Portofino Drive
to Del Mar

Construction is scheduled to begin in
Fiscal Year 2004 and continue in through
Fiscal Year 2006, contingent upon
availability of funding.
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52-466.0 $ 2,640,000 $ 3,300,000Carmel Valley Road - Via
Albutura to Camino Ruiz

No change is anticipated for this project.

52-421.0 $ - $ 468,370Carroll Canyon Road -
Interstate 15 to Maya Linda
Road

Final design, Land acquisition and
construction are scheduled in Fiscal Year
2008.

52-392.0 $ 6,154,315 $ 11,746,000Carroll Canyon Road -
Sorrento Valley Road to
Scranton Road

New land acquisition will be required
due to the selected alignment.
Construction is scheduled to begin in
Fiscal Year 2004 and continue through
Fiscal Year 2006.

52-716.0 $ - $ 15,000Centre City Intersection
Pop-outs

No change is anticipated for this project.

52-405.0 $ - $ 90,000Cesar E. Chavez Parkway
Signs

No change is anticipated for this project.

52-670.0 $ - $ 1,545,500Coast Boulevard Bluff
Stabilization

Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 due to
environmental delays. An increase of
$200,000 in Fiscal Year 2005 reflects
additional costs for environmental
documents and updated construction
costs.

52-348.0 $ - $ -Coastal Infrastructure
Improvements

This project has been deferred due to
lack of funding.

52-493.0 $ - $ 478,700College Avenue Median
Improvements - Interstate 8
to Camino Rico

Design and construction are scheduled in
Fiscal Year 2004. A prior year increase
of $164,641 to the total project cost
reflects an increased project scope,
which includes a community sign and
stamped concrete on Del Cerro
Boulevard .

58-170.0 $ - $ 50,000College Avenue/Streamview
Drive Sidewalk

No change is anticipated for this project.

52-477.0 $ - $ 7,602,731College Grove Drive - 54th
Street to College Grove Way

This project, which provided for
improving and widening College Grove
Drive to four-lane collector street
standards from 54th Street to College
Grove Way, is complete.
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52-664.0 $ 2,537,789 $ 2,537,789Debt Service for TransNet
Bond Funded Projects

No change is anticipated for this project.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

52-683.0 $ 4,869,338 $ 4,869,338Debt Service for TransNet
Commercial Paper Funded
Projects

No change is anticipated for this annual
allocation. The total project cost for
annual allocations is reflective of the
Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.

52-686.0 $ - $ 480,000Del Mar Heights Road
Median - Mango Drive to
City Limits

No changes are anticipated for this
project.

52-478.0 $ - $ 805,000Del Mar Heights Road North
of Neighborhood #4 Park and
School

No change is anticipated for this project.

52-712.0 $ 2,564,927 $ 8,164,927Del Mar Mesa Road - Carmel
Country Road to Carmel
Mountain Road

The project schedule is revised to reflect
the subdivider's construction schedule.
An increase of $2,564,927 in Fiscal Year
2004 reflects change in scope of work,
which includes realigning the road due to
right-of-way litigation with property
owner.

52-492.0 $ 425,880 $ 1,705,092Del Sol Boulevard - Central An increase of $65,580 in Facilities
Benefit Assessment funding reflects
inflation adjustments. Design schedule is
accelerated from Fiscal Year 2008 to
Fiscal Year 2004 and construction from
Fiscal Year 2009 to Fiscal Year 2005 per
Otay Mesa Community request.

52-491.0 $ 193,284 $ 1,357,454Del Sol Boulevard - West An increase of $36,364 in Facilities
Benefit Assessment funding reflects
inflation adjustments. Design schedule is
accelerated from Fiscal Year 2010 to
Fiscal Year 2004 and construction from
Fiscal Year 2011 to Fiscal Year 2005 per
Otay Mesa Community request.
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52-657.0 $ - $ 1,255,582Dennery Road - East An increase of $48,292 in Facilities
Benefit Assessment funding reflects
inflation adjustment in total project cost.
Design is rescheduled from Fiscal Year
2008 to Fiscal Year 2010 and
construction is rescheduled from Fiscal
Year 2009 to Fiscal Year 2011 per Otay
Mesa Community request.

52-346.0 $ - $ 226,000District Three Sidewalk
Study

A decrease in $20,000 in total project
cost is due to a revised scope of work.
This project provides for the preparation
of a deficiency study to identify
sub-standard curb, gutter, sidewalk,
pavement and drainage areas that are
subject to flooding in areas identified by
community input.

52-347.0 $ - $ 6,121,476Division Street - Interstate 5
to 43rd Street

This project has been split into two
phases. Phase I provides for signal
additions, drainage rehabilitation and
smaller scope street improvements.
Phase II provides for widening the street.
Phase I design and construction are
complete. Land acquisition is scheduled
in Fiscal Year 2005. Phase II design is
rescheduled from Fiscal Year 2006 to
Fiscal Year 2008. Phase II construction
is rescheduled to begin in Fiscal Year
2008. This schedule is contingent upon
availability of funding.

52-417.0 $ - $ 3,200,000Eastgate Mall - Miramar
Road to San Diego Gas and
Electric (SDG&E) Easement

Construction has been rescheduled from
prior years to Fiscal Year 2005.

52-479.0 $ 200,000 $ 14,424,458El Camino Real - San
Dieguito Road to Via de la
Valle

An increase of $200,000 in Fiscal Year
2004 to the total project cost reflects
additional hydrology study services in the
San Dieguito River Valley. Design is
rescheduled from Fiscal Year 2003 to
Fiscal Year 2004 due to further study of
hydrology issues in the San Dieguito
River Valley.

52-699.0 $ - $ 1,082,399Euclid Avenue
Improvements

Construction is rescheduled from Fiscal
Year 2003 through Fiscal Year 2005 to
Fiscal Year 2005 through Fiscal Year
2007 due to unavailability of funding.
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52-554.0 $ 200,000 $ 4,424,561First Avenue Bridge over
Maple Canyon -
Rehabilitation

Construction has been rescheduled from
Fiscal Year 2004 to Fiscal Year 2005 due
to additional time required for
environmental review of the historic
bridge and for compliance with federal
regulations for funding.

52-373.0 $ - $ 2,732,804Genesee Avenue - Interstate
5 to Campus Point Drive

This project provides for widening
Genesee Avenue to a modified six-lane
primary arterial from Interstate 5 to
Campus Point Drive. The total project
length is approximately 2,500 feet with
Class II bicycle lanes. A separate project
(CIP 52-372.0) is scheduled to redesign
the freeway interchange and widen
Genesee Avenue at Interstate 5.
Construction and land acquisition are
rescheduled from Fiscal Year 2004 to
Fiscal Year 2005 due to unavailability of
funding.

52-594.0 $ 2,390,960 $ 2,712,960Genesee Avenue - Interstate
5 to Eastgate Mall

An increase of $986,960 in Facilities
Benefit Assessment funding reflects an
increased scope of work approved by the
community.

52-458.0 $ - $ 4,152,144Genesee Avenue - Nobel
Drive to State Route 52

No change is anticipated for this project.

52-372.0 $ 3,000,000 $ 34,685,875Genesee Avenue - Widen
Interstate 5 Crossing

No significant changes are anticipated
for this project.

52-555.0 $ 1,653,400 $ 4,151,302Georgia Street
Bridge/University Avenue
Separation Replacement

Caltrans review requires a seismic
feasibility study. The result of this study
will provide direction as to whether
Caltrans will fund a retrofit or a
replacement. Therefore, it is proposed to
reschedule construction from Fiscal Year
2003 to Fiscal Year 2004.

52-677.0 $ - $ 9,885,000Imperial Avenue/Oceanview
Boulevard Street
Improvements

This project, which provided for various
improvements along Imperial Avenue
and Oceanview Boulevard, is complete.
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52-705.0 $ - $ 608,000Interstate 15 Auxiliary Lane -
Aero Drive to Friars Road

This project provides for the City's
contribution to the construction of a
freeway auxiliary lane on Interstate 15
between Aero Drive and Friars Road.
This project is administered and
managed by Caltrans. No additional need
for City funding is anticipated and the
project is scheduled to be completed in
Fiscal Year 2004.

52-305.0 $ - $ 325,000Interstate 15 Northbound
Off-Ramp to Pomerado Road

This new project addresses the ramp
queue storage deficiency, by widening
the ramp to accommodate two lanes
shortly after exiting the freeway,
providing 900 feet of additional storage.
Striping and signing improvements
would be required in order to designate
the right lane for eastbound-only traffic
and the left lane for westbound-only
traffic. The right-of-way is currently
held by Caltrans.

52-695.0 $ - $ 200,000Interstate 5 Freeway
Deficiency Study

The study was completed in Fiscal Year
2003 and will be presented to the City
Council in Fiscal Year 2004.

52-311.0 $ - $ 2,803,000Interstate 5/State Route 56
North Freeway Connectors

This project provides for the preparation
of a project report environmental
document (PR/ED) for northerly
connections of the Interstate 5 and State
Route 56 freeways. The improvements
include the westerly State Route 56 to
northerly Interstate 5 and the southerly
Interstate 5 to easterly State Route 56
connections. An increase of $303,000 in
the total project cost reflects the revised
cost estimate.

52-349.0 $ - $ 750,000Interstate 8/Fairmount
Avenue/Mission Gorge Road
Interchange Improvements

Design and construction are rescheduled
from Fiscal Year 2003 to Fiscal Year
2005 due to unavailability of funds to
begin design.

52-509.0 $ 219,000 $ 2,526,397Jamacha Road/Lisbon Street
- 217 Feet East of 71st Street
to Cardiff

An increase of $150,000 in the total
project cost reflects the receipt of higher
than anticipated bids. The prior year
increase of $300,000 a transfer of funds
from CIP 52-654.0, per Council
reprioritization.

52-678.0 $ 1,000,000 $ 17,646,000Judicial Drive - Golden
Haven Drive to Eastgate Mall

No change is anticipated for this project.
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52-483.0 $ - $ 1,540,000Kearny Villa Road - 200 Feet
North of State Route 52

Construction has been rescheduled from
Fiscal Year 2004 to Fiscal Year 2005 due
to unavailability of funds. When the
Council Districts were reconfigured, the
previously allocated Development
Impact Fee funds were lost. The total
project cost of $1,540,000 now includes
unfunded amount of $794,145.

52-718.0 $ - $ 60,000La Jolla Parking Structure
Design

Design was scheduled to began in Fiscal
Year 2003 and rescheduled to continue
in Fiscal Year 2004 using continuing
appropriations.

52-583.0 $ - $ 4,997,148La Jolla Shores Drive/Torrey
Pines Road/Ardath
Road/Hidden Valley Road

An increase of $110,426 to the total
project cost is attributed to retaining the
design consultant for construction
support services, and retaining the
consultant for public relations and media
support services. A transfer of $826,871
from CIP 52-330.0 was authorized per
prior Council Action. This project is fully
funded.

52-452.0 $ - $ 6,899,400La Jolla Village Drive -
Torrey Pines Road to Villa
La Jolla Drive

Construction has been rescheduled from
Fiscal Year 2002 to Fiscal Year 2004 due
to delays in environmental review.

52-595.0 $ 205,000 $ 800,000La Jolla Village Drive and
Regents Road

Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2005 due to
unavailability of funding. An increase of
$205,000 to the total project cost reflects
a design conflict with SDG&E
underground utilities. This amount is
contributed by SDG&E. Additional
right-of-way will be acquired from the
University of California San Diego at no
cost.

52-485.0 $ 4,000,000 $ 10,687,585La Jolla Village
Drive/Interstate 805
Interchange Ramps

No change is anticipated for this project.

52-654.0 $ 300,000 $ 896,300Lisbon Street - Imperial
Avenue to 217 Feet East of
71st Street

Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 due to
unavailability of funding. Land
acquisition occured in Fiscal Year 2003
due to delay in determining limits of
future right of way.
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52-495.0 $ - $ 275,000Midway Drive/Rosecrans
Street Intersection
Improvements

Design and construction are rescheduled
to continue in Fiscal Year 2004 using
continuing appropriation.

52-676.0 $ - $ 10,621,909Mira Sorrento Place -
Scranton Road to Vista
Sorrento Parkway

An increase of $2,000,000 in Fiscal Year
2004 reflects utility relocation cost.
Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 due to
environmental restriction related to the
breeding season for birds.

52-679.0 $ - $ 3,800,000Miramar Road - Interstate
805 Easterly Ramps to 300
Feet East of Eastgate Mall

Land acquisition and construction are
rescheduled from Fiscal Year 2003 to
Fiscal Year 2004 due to additional time
required for right of way acquisition.

58-004.0 $ - $ -Miscellaneous Requirements
- City Streets

This annual allocation is canceled due to
unavailability of TransNet funding.

53-053.0 $ - $ 10,057,812Mission City Parkway Bridge
over San Diego River

It is proposed to reschedule design, land
acquisition and construction to Fiscal
Year 2004 and Fiscal Year 2005.
Council did not accept the Environmental
Impact Report and funds are
unidentified.

52-432.0 $ - $ 3,401,264Mission Gorge Road - Old
Cliffs Road to Princess View
Drive

This project, which provided for
upgrading Mission Gorge Road from Old
Cliffs Road to Princess View to a
six-lane roadway, is proposed to be
canceled as a result of a transfer of
funding to other priority projects.

52-692.0 $ - $ 880,000Montezuma Road (Fairmount
Avenue to College Avenue)
Median Improvements

An increase of $50,000 in the total
project cost reflects a transfer from CIP
35-087.0, Otay Mesa/Nestor Branch
Library Expansion, per Council
Resolution R-297650.

52-430.0 $ - $ 5,500,000Napa Street - Linda Vista
Road Roundabout

Construction is rescheduled for Fiscal
Year 2008 due to unavailability of
funding and the proposed roundabout at
the Napa Street/Linda Vista Road
intersection has been presented and
rejected. A new proposal is currently
being studied. No definite schedule has
been set.
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52-436.0 $ - $ 6,614,896National Avenue - State
Route 15 to 43rd Street

This project has been split into two
phases. The first phase of this project
provides for improving drainage systems
at 36th Street and National Avenue and
at 37th Street. The second phase of this
project provides for widening National
Avenue to a modified four-lane major
street from State Route 15 to 43rd Street,
which utilizes a 60/80 street width. This
project does not include widening the
bridge over South Chollas Creek. Design
and construction of the road
improvement are rescheduled from Fiscal
Year 2004 to Fiscal Year 2008 due to
unavailability of funds.

52-702.0 $ - $ 250,000Nestor Street and Sidewalk
Improvements

This project, which was to provide for
various street and sidewalk
improvements in the Nestor community,
has been canceled in accordance with
prior Council action, Resolution
R-296167.

52-672.0 $ 900,000 $ 3,900,000New Heritage Road (Otay
Valley Road) - Central -
Phase I

The project schedule and total project
cost are modified to reflect subdivider's
schedule and final revised engineering
estimate.

52-721.0 $ - $ 1,493,440Nobel Drive - Lebon Drive to
Regents Road and Genesee
Ave to Town Center Drive

This new project provides for the
widening of Nobel Drive to a six lane
major Street from Lebon Drive to
Regents Road and a modified six lane
primary arterial from Genesee Avenue
and Towne Center Drive.

52-362.0 $ - $ 29,203,000Nobel Drive Extension and
Interstate 805 Interchange

No change is anticipated for this project.

52-616.0 $ 87,000 $ 404,000North Torrey Pines Road -
Genesee Avenue to Torrey
Pines Science Park

No change is anticipated for this project.
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53-050.0 $ 300,000 $ 12,180,000North Torrey Pines Road
Bridge over Los Penasquitos
Creek

An increase of $1,105,000 in Fiscal Year
2004 reflects design and construction
requirements mandated by California
Coastal Commission and community
input. Change in scope requirements
under the California Coastal Commission
Special Provision stipulated redesign of
grading, retaining walls, medians, storm
drain outlets, striping, parking, survey
revetment, barrier rails, abutment riprap,
and additional environmental offsite
mitigation. Construction costs were also
heavily impacted by added design
requirements, and construction cost
indices have added to the unit prices over
time.

52-557.0 $ - $ 644,375North Torrey Pines Road
Bridge over San Diego
Northern Railway

This project is now cancelled due to a
change in jurisdiction over the bridge to
the City of Del Mar.

52-673.0 $ - $ 458,900North Torrey Pines Road
Slope Stabilization

Construction is rescheduled from Fiscal
Year 2001 to Fiscal Year 2004 using
continuing appropriations. This schedule
will satisfy the Caltrans approval
process.

52-671.0 $ - $ 2,340,000Ocean Front Walk
Reconstruction - San
Fernando Place to Ventura
Place

Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2005 due to
unavailability of funds.

52-681.0 $ - $ 12,274,332Ocean View Hills Parkway
Improvements

An increase of $115,430 in Fiscal Year
2005 and $321,776 in Fiscal Year 2006
reflects the Otay Mesa Public Facilities
Financing Plan. This project is funded.

52-642.0 $ - $ 1,890,000Old Otay Mesa Road -
Westerly

No change is anticipated for this project.

52-619.0 $ - $ 21,462,467Otay Mesa Road Widening
(Temporary State Route 905)

No change is anticipated for this project.
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52-682.0 $ - $ 1,151,564Otay Mesa Truck Crossing This project, which provided for a
24-foot wide two-lane road extending
south from the intersection of La Media
Road and Siempre Viva Road to the
border, then easterly to the existing truck
route south of Drucker Lane, is complete.
A prior year increase of $30,000 in
TransNet funding and $15,073 in Livable
Neighborhood Economic Needs Fund
funding reflects prior Council action.

52-640.0 $ - $ 12,597,600Palm Avenue/Interstate 805
Interchange

Phase I is now completed. Phase II
construction is rescheduled from Fiscal
Year 2004 to Fiscal 2006. Phase III
design is rescheduled from Fiscal Year
2005 to Fiscal Year 2007 and
construction is rescheduled from Fiscal
Year 2006 to Fiscal Year 2008 to reflect
Caltrans projected schedule. Schedule
and cost are modified to reflect other
agencies' schedules and final revised
engineering estimate.

52-395.0 $ - $ 225,000Park and Ride - Sabre
Springs

No change is anticipated for this project.

53-052.0 $ - $ 2,273,000Pedestrian Bridge - Black
Mountain Road at
Community College

This project provides for a mid-block
pedestrian bridge across Black Mountain
Road between Gold Coast Drive and
Hilary Drive. The proposed rescheduling
of this project to Fiscal Year 2019 and
beyond reflects the changes to Mira
Mesa Public Facilities Financing Plan.
This project will not be published in the
Fiscal Year 2004 budget because the
project is scheduled to occur outside the
City's 11-year Capital Improvements
Program budget, which includes projects
scheduled through Fiscal Year 2014.

52-696.0 $ - $ 1,100,000Pershing Drive/Redwood
Street Intersection

Design is rescheduled from Fiscal Year
2002 to Fiscal Year 2004 due to change
in scope from "T" configuration to a
roundabout as directed by Council
District Three. Construction is
rescheduled from Fiscal Year 2003 to
Fiscal Years 2004 and 2005 due to delays
caused by change in scope. The increase
of $890,000 in Fiscal Year 2005 reflects
increased cost of roundabout
configuration instead of a "T"
configuration.
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52-304.0 $ - $ 260,000Pomerado Road Eastbound at
Interstate 15 Northbound
Off-Ramp

This new project provides for the
addition of up to twelve feet of additional
paving width between the US
Navy/Marine Reserve driveway and the
United State International University
(USIU) secondary driveway. A
right-of-way currently exists to construct
the project.

52-306.0 $ - $ 260,000Pomerado Road and Scripps
Poway Parkway Intersection
Improvements

This new project provides for the
addition of a second left-turn lane to
westbound Scripps Poway Parkway and a
second left-turn lane northbound to
Pomerado Road. The two additional
left-turn lanes will be added within the
overall existing intersection geometry.
Design and construction are scheduled to
begin in Fiscal Year 2005.

52-700.0 $ - $ 358,800Rancho Bernardo Street and
Sidewalk Improvements

An increase of $65,800 in Fiscal Year
2005 reflects revised cost estimate
including the additonal cost to remove
existing landscaping.

52-301.0 $ 7,941,120 $ 10,152,000Rancho Encantada Parkway This new project provides for the design
and construction of Rancho Encantada
Parkway as a two-lane collector for
approximately 18,000 lineal feet from the
end of the modified four-lane urban
collector to the access point. The portion
of the project from the westerly boundary
of Sycamore Estates to the school/park
site is to be funded by the Community
Facility District funds.

52-308.0 $ 300,000 $ 2,100,000Rancho Encantada
Secondary Fire Access Road

This new project provides for the design
and construction of 6,000 lineal feet of
rural local roadway to serve as a
secondary access and fire service to
precise plan area. The roadway extends
from Rancho Encantada Parkway to
northerly limits of precise plan area.

52-303.0 $ - $ 701,352Regents Road - 100 Feet
North of Lahitte Court to
Governor Drive

No change is anticipated for this project.

52-302.0 $ - $ 2,177,292Regents Road - AT&SF
Railroad Bridge to 100 Feet
North of Lahitte

No change is anticipated for this project.
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52-680.0 $ 1,426,880 $ 2,163,200Regents Road - Executive
Drive to Genesee Avenue

An increase of $83,200 in Facilities
Benefit Assessment funding reflects
inflation adjustment in total project cost.

53-044.0 $ 2,000,000 $ 16,880,108Regents Road Bridge Design is rescheduled from Fiscal Year
2005 to Fiscal Year 2004 and Fiscal Year
2005, land acquisition from Fiscal Year
2006 to Fiscal Year 2005 and
construction from Fiscal Year 2007 to
Fiscal Year 2006 to reflect Council
District request for accelerated schedule.

59-001.0 $ 1,000,000 $ 1,000,000Resurfacing/Slurry Seal of
City Streets

For Fiscal Year 2004, $1,000,000 in
TransNet funds is proposed for the
purpose of resurfacing and slurry sealing
City streets in this annual allocation. The
total project cost for annual allocations is
reflective of the Fiscal Year 2004 budget
only. In addition, annual allocations do
not show prior year appropriations in the
budget.

52-661.0 $ - $ 1,394,374Rigel Street Bridge over
Chollas Creek

No change is anticipated for this project.

52-209.0 $ 461,400 $ 2,307,000Rosecrans Street Corridor
Improvements

No change is anticipated for this project.

52-553.0 $ - $ 1,431,179Saturn Boulevard - Palm
Avenue to Coronado Avenue

Construction has been rescheduled from
Fiscal Year 2004 to Fiscal Year 2005 due
to unavailability of funding.

52-357.0 $ - $ 655,000Scripps Ranch Boulevard -
Carroll Canyon Road to
Aviary Drive

This project is an interim improvement
phase supported by the community. This
project does not preclude the ultimate
improvement to Scripps Ranch
Boulevard as a four lane major street as
approved in the community plan. No
changes are anticipated for this project.

52-358.0 $ 381,318 $ 831,318Scripps Ranch Boulevard -
Scripps Lake Drive to Mira
Mesa Boulevard

An increase of $381,318 in Facilities
Benefit Assessment funding reflects
increased scope of work approved by the
community.

52-706.0 $ 1,000,000 $ 11,733,200Sea World Drive Widening
and Interstate 5 Interchange
Improvements

Construction is rescheduled from Fiscal
Year 2005 to Fiscal Year 2007 due to the
complexity of the design process. The
design process is estimated to take
approximately 2 to 3 years, starting from
project study report.
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52-701.0 $ - $ 105,000Sherman Heights Street and
Sidewalk Improvements

This project, which was to provide for
various street and sidewalk
improvements in the Sherman Heights
community, has been canceled in
accordance with prior Council action,
Resolution R-296167.

52-724.0 $ 448,200 $ 498,000Sidewalk for Gompers and
Horton School Area

This new project provides for the
construction of crosswalks, curb ramps
and sidewalks on Euclid Avenue, Market
Street, Hilltop Drive and 47th Street near
Horton Elementary and Gompers
Secondary School.

52-715.0 $ 350,000 $ 350,000Sidewalks - Citywide This project now includes CIP 52-327.0
to better facilitate project scheduling and
funding. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

59-002.0 $ 250,000 $ 250,000Sidewalks - Replacement and
Reconstruction

No changes are anticipated for this
project. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

52-327.0 $ - $ -Sidewalks - School Locations This project is now combined with CIP
52-715.0 to better facilitate project
scheduling.

52-330.0 $ - $ 6,088,012Sorrento Valley Road -
Industrial Court to Carmel
Valley Road

Construction was scheduled to begin in
Fiscal Year 1997 and is scheduled to
continue though Fiscal Year 2005
pending availability of funding. A
transfer of $826,871 from this project to
CIP 52-583.0, La Jolla Shores
Drive/Torrey Pines Road/Ardath
Road/Hidden Valley Road, was approved
by prior Council Action.

52-503.0 $ - $ 1,442,520Sports Arena Boulevard -
Rosecrans Street to Midway
Drive

Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2005 due to
unavailability of funds.
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52-307.0 $ 640,000 $ 640,000Spring Canyon Road between
Scripps Ranch Boulevard and
Pomerado Road

This new project provides for the
installation of traffic signals at three
locations and the construction of raised
medians at a number of intersections to
reduce cut-through traffic on local
collector streets. The project includes
interconnection of the traffic signals in
the segment.

52-455.0 $ - $ 15,696,127State Route 163 and Friars
Road

Construction is rescheduled from Fiscal
Year 2005 to Fiscal Year 2007 due to
additional time required to comply with
federal regulations for environmental
clearance and design criteria.

52-463.0 $ - $202,006,585State Route 56 - Carmel
Valley Road to Black
Mountain Road

No changes are anticipated for this
project.

52-703.0 $ 431,673 $ 2,492,378State Route 56 - Debt Service No change is anticipated for this project.

52-697.0 $ 186,000 $ 5,057,700State Route 905 - Debt
Service

No change is anticipated for this project.

52-396.0 $ 7,917,082 $ 64,000,000State Route 905 -
Right-of-Way
Acquisition/Protection

Land acquisition has been rescheduled
from Fiscal Year 2003 to Fiscal Year
2004 due to continuing work by Caltrans
on the Environmental Impact Statement.
Additionally, total project cost has
increased by approximately $7.9 million
due to anticipated increases in the cost of
right-of-way acquisition.

52-309.0 $ - $ 130,000Stonemill Drive at Pomerado
Road - Traffic Signal

This new project provides for the
installation of a traffic signal at the
intersection of Stonemill Drive and
Pomerado Road.

52-588.0 $ - $ 1,310,000Streamview Drive
Improvement - 54th Street to
College Avenue

Preliminary engineering was scheduled
in Fiscal Year 1996 and rescheduled for
Fiscal Year 2006. Design is rescheduled
from Fiscal Year 2003 to Fiscal Year
2007, and construction is rescheduled
from Fiscal Year 2004 through 2006 to
Fiscal Year 2008 due to unavailability of
funding.

52-326.0 $ - $ 78,000Street "A" - Rancho Santa Fe
Farms Road Property
Acquisition

No changes are anticipated.
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52-698.0 $ 116,000 $ 1,092,000Sunset Cliffs Boulevard
Improvements

Construction is rescheduled in Fiscal
Year 2005 due to unavailability of
funding. An increase of $172,000 in
Fiscal Year 2005 reflects change in scope
to include new street light, new
landscaping and irrigation.

52-310.0 $ 750,000 $ 1,254,000Tierrasanta Median
Improvements

Construction is rescheduled due to
unavailability of funding. The project
scope is revised to focus on Antigua
Boulevard improvements in accordance
with Council District request. The total
project cost of $1,254,000 includes
unfunded amount of $254,000 in Fiscal
Year 2005.

52-674.0 $ - $ 996,220Torrey Pines Road - Slope
Reconstruction

Construction is rescheduled from Fiscal
Year 2001 to Fiscal Year 2005 due to
unavailability of funding. The increase
of $100,000 in Fiscal Year 2005 is due to
a revised construction estimate.

52-641.0 $ - $ 738,192Triple Pipe Crossing -
Dennery Road

This project will be constructed by the
subdivider with Facilities Benefit
Assessment reimbursement. Design is
rescheduled from Fiscal Year 2008 to
Fiscal Year 2010 and construction is
rescheduled from Fiscal Year 2009 to
Fiscal Year 2011 to reflect anticipated
subdivider schedule. An increase of
$4,568 in Fiscal Year 2010 and $24,024
in Fiscal Year 2011 reflects inflation
adjustment.

52-462.0 $ - $ 6,282,469University Avenue/Lincoln
Avenue Two-Way Couplet
System

An increase of $60,000 to the total
project cost represents the addition of
community initiated enhanced pavement
and sidewalks.

52-687.0 $ - $ 616,346Ventura Place Entryway This project, which provided for design
and construction of a re-engineered
turnaround and plaza at the west end of
Ventura Place at Belmont Park, is
complete.

53-055.0 $ - $ 9,822,491West Mission Bay Drive
Bridge over Mission Bay
Channel Seismic Retrofit

This project provides for the seismic
retrofit which will consist of stabilizing
the existing piers and joining the paired
piers together at the waterline to increase
support during seismic event.
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52-643.0 $ - $ 55,750,000West Mission Bay Drive
Bridge over San Diego River

Design is scheduled to begin in Fiscal
Year 2004 using continuing
appropriations and is scheduled to
continue through Fiscal Year 2006.
Construction is scheduled to begin in
Fiscal Year 2007. This schedule is
contingent upon availability of funding.

52-631.0 $ - $ 3,622,000Wightman Street Widening -
43rd Street to Highland
Avenue

This project, which provided for
widening three blocks along Wightman
Street to accommodate traffic impacts of
the Citylink project, is complete. The
total project cost decreased by $20,000
as a result of prior Council action.

$ 69,089,116Streets and Bridges Subtotal

Traffic ControlTransportation

Description
Total
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FY 2004
AmountProject Title

CIP
Number

62-210.0 $ - $ 120,000Ash Street at 2nd Avenue,
3rd Avenue, 7th Avenue,
and 9th Avenue

It is proposed to reschedule construction
from Fiscal Year 2003 to Fiscal Year
2004 due to delays in the design process
related to project reprioritization.

62-314.0 $ - $ 511,000Carmel Mountain Road
Traffic Signal Interconnect
#2

Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004, in order
to coordinate with the reconstruction of
the Carmel Mountain Road bridge over
I-5. The bridge project is a Caltrans
project and is within the geographical
boundaries of this CIP. Consequently,
construction has been rescheduled for
Fiscal Year 2004.

62-322.0 $ - $ 240,000Collect Traffic Data at 320
Signalized Intersections

No change is anticipated for this project.
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61-201.0 $ - $ 2,486,200Conversion of City Street
Lights from Low to High
Pressure Sodium

This project is now combined with CIP
38-001.0 to better facilitate project
scheduling and funding. This project
provides for the conversion of 23,967
light fixtures from low pressure sodium
(LPS) to high pressure sodium (HPS)
outside of a 30-mile radius from Palomar
Observatory. Per Resolution No.
R-297392 adopted November 25, 2002,
the Mayor and City Council directed the
Manager to complete this conversion
over five years beginning in Fiscal Year
2003.

38-001.0 $ - $ 776,408Conversion of Designated
Street Lights in Specific
Areas

This project is now combined with CIP
61-201.0 (Conversion of City Street
Lights from Low to High Pressure
Sodium) to facilitate project scheduling.
All funds from this project will be
transferred to CIP 61-201.0.

68-006.0 $ 250,000 $ 250,000Guard Rails No change is anticipated for this annual
allocation project. The total project cost
for annual allocations is reflective of the
Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.

62-326.0 $ 453,600 $ 1,204,000Intersection Hazard
Elimination

This new project provides for the
elimination of hazards at four
intersections Citywide under the Hazard
Elimination Safety Grant Program.

63-036.0 $ - $ 190,000La Jolla Boulevard, Nautilus
Street, Pearl Street Traffic
Signal Interconnect

It is proposed to reschedule design and
construction from Fiscal Year 2003 to
Fiscal Year 2004 due to project
reprioritization.

62-211.0 $ - $ 200,000Mira Mesa Boulevard Transit
Priority

This new project provides for installation
of Queue Jumpers systems for Buses for
a bus route at Mira Mesa Boulevard,
between Scranton Road and Black
Mountain Road. The improvement
includes striping, signage and signal
modification.

62-306.0 $ - $ 425,000Miramar Road Traffic Signal
Interconnect

No change is anticipated for this project.
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Total

Project Cost
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CIP
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63-033.0 $ - $ 1,592,500Mission Valley Advanced
Traffic Management and
Traveler Information
Systems

Design is complete. Construction began
in Fiscal Year 2002 and is scheduled to
continue through Fiscal Year 2004 using
continuing appropriations.

62-279.0 $ - $ -Neighborhood Traffic
Calming

This project is now combined with CIP
61-001.0, Traffic Control Measures to
better facilitate project scheduling and
funding.

62-285.0 $ - $ 630,000Point Loma/Ocean Beach
Traffic Signal Interconnect
System

No change is anticipated for this project.

62-327.0 $ - $ 750,000Rancho Bernardo Traffic
Signal Interconnect

No change is anticipated for this project.

62-263.0 $ - $ 485,000Safe Routes To School
Program - Euclid Elementary
School

No change is anticipated for this project.

62-264.0 $ - $ 485,000Safe Routes To School
Program - John Jay Adams
Elementary School

No change is anticipated for this project.

62-320.0 $ - $ 790,000San Ysidro/Otay Mesa
Traffic Signal Interconnect

Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 due to
reprioritization of projects.

68-017.0 $ 100,000 $ 100,000School Traffic Safety
Improvements

This new annual allocation project would
provide for the installation of traffic
control devices at school site locations
Citywide. Improvement may include
flashing beacons, street lights, pedestrian
ramps and traffic signals. The total
project cost for annual allocation projects
is reflective of the Fiscal Year 2004
budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

61-200.0 $ - $ 425,000Sherman Heights Street
Lighting

Design is rescheduled from Fiscal Year
2002 to Fiscal Year 2003 and
construction is scheduled to begin in
Fiscal Year 2004. Coordination with
community on street light locations has
not been finalized.
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52-293.0 $ 300,000 $ 300,000Street Lights - Citywide This project now includes CIP 68-012.0
to better facilitate project scheduling and
funding. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

68-012.0 $ - $ -Street Lights - High Crime
Areas

This project is now combined with CIP
52-293.0, Street Lights - Citywide, to
better facilitate project scheduling and
funding.

61-001.0 $ 400,000 $ 400,000Traffic Control/Calming
Measures

This project now includes CIP 62-279.0
to better facilitate project scheduling and
funding. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

63-001.0 $ 60,000 $ 60,000Traffic Count Stations No change is anticipated for this project.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

62-001.0 $ - $ -Traffic Improvements at
High Accident Locations

This project is now combined with CIP
68-011.0 (Traffic Signals -
Modifications/Modernizations) to better
facilitate project scheduling.

62-291.0 $ - $ 112,529Traffic Signal Subsystems -
Development Impact Fee
(DIF) Funded

This annual allocation is unfunded for
Fiscal Year 2004.

68-010.0 $ 170,000 $ 170,000Traffic Signals - Citywide This project now includes CIP 68-001.0,
to better facilitate project scheduling and
funding. All funds from CIP 68-001.0
will be transferred to this project. An
increase of $1,230,000 in TransNet
funding in Fiscal Year 2005 is required
to install traffic signals at high priority
locations. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.
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68-001.0 $ - $ -Traffic Signals - Cooperative
Projects

This project is now combined with CIP
68-010.0, Traffic Signals - Citywide to
better facilitate project scheduling and
funding. All existing funds from this
project will be transferred to CIP
68-010.0.

62-292.0 $ - $ 995,290Traffic Signals -
Development Impact Fee
(DIF) Funded

No significant changes are anticipated
for this project.

62-275.0 $ - $ 2,098,300Traffic Signals - Facilities
Benefit Assessment/Planned
Urbanizing DIF Funded

No significant changes are anticipated
for this project.

62-002.0 $ - $ -Traffic Signals - Minor
Improvements

This project is now combined with CIP
68-011.0 (Traffic Signals -
Modifications/Modernizations) to better
facilitate project scheduling.

68-011.0 $ 750,000 $ 750,000Traffic Signals -
Modifications/Modernization

This project now includes CIP 62-001.0
and 62-002.0 to better facilitate project
scheduling and funding. All existing
funds from CIP 62-001.0 and 62-002.0
will be transferred to this project. The
total project cost for annual allocation
projects is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

62-290.0 $ - $ 212,637Traffic Signals -
Modifications/Modernization
- Development Impact Fee
Funded

No significant changes are anticipated
for this project.

68-013.0 $ - $ 580,000Traffic Signals - Otay Mesa No change is anticipated for this project.

63-002.0 $ 50,000 $ 50,000Traffic Signals - Replace
Obsolete Controllers

An annual increase of $250,000 in Fiscal
Years 2005 through 2008 and an annual
increase of $300,000 in Fiscal Years
2009 through 2014 provides for replacing
obsolete and/or out-of-production traffic
signal controller units. The total project
cost for annual allocation projects is
reflective of the Fiscal Year 2004 budget
only. In addition, annual allocations do
not show prior year appropriations in the
budget.

$ 2,533,600Traffic Control Subtotal

$ 73,979,189Subtotal for Transportation
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Total for Transportation $ 73,979,189

* A project that is in italics indicates that the project contains phased funding. The department subtotal includes
phase-funded amounts; the department total excludes phase-funded amounts.
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Required in

FY2006-2014 Description
58-168.0 $ -$ 240,000Bicycle Parking at the Border Funds are needed for designing and

construction of this project. This project
provides for installation of bike racks at
bicycle parking near the border. The total
project cost of $351,000 includes an
unfunded amount of $240,000.

58-164.0 $ -$ 330,000Camino del Rio North Bike
Lanes

Funding is needed for the widening of
Camino Del Rio North from State Route
15 crossing to Mission City Parkway to
accommodate new bike lanes. The total
project cost of $416,000 includes an
unfunded amount of $330,000.

58-162.0 $ -$ 20,000,000Coastal Rail Trail This project would provide for
construction of a bicycle facility between
the San Diego-Del Mar City Limit and
Downtown San Diego, generally in the
existing San Diego Northern Railway
right-of-way in the amount of $20
million.

58-110.0 $ -$ 20,000Harbor Drive Bike Lane
Reconstruction

Funds are needed to complete this
project. This project provides for
replacing the existing deteriorated
pavement and realignment of the existing
bike lane along Harbor Drive. An
additional $20,000 is required in Fiscal
Year 2004 due to increased construction
cost by additional Rail Road regulation,
inspection and administration. The total
project cost of $180,000 includes an
unfunded amount of $20,000.

58-156.0 $ -$ 1,000,000Ocean Beach Bike
Path/Hotel Circle North
Bikeway Design

Funds are needed for the construction of
this project. This project provides for the
design, environmental documentation
and construction of a Class I bike path to
connect the existing Ocean Beach Bike
Path (at its easterly end) to Hotel Circle
North, along the south side of the San
Diego River. The total project cost of
$1,300,000 includes an unfunded amount
of $1,000,000.

58-147.0 $ -$ 1,250,000Rose Creek Bikeway Funds are needed for the construction of
a pedestrian/bicycle bridge across Rose
Creek and a paved Class I bike path to
connect the westerly end of the new
bridge to Pacific Beach Drive. The total
project cost of $2,500,000 includes an
unfunded amount of $1,250,000.
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58-077.0 $ -$ 204,445Via de la Valle Bikeway This project provides for one-mile Class

II bikeway along Via de la Valle from
San Andreas Drive to El Camino Real.
The total project cost of $855,673
includes an unfunded amount of
$204,445.

$ 23,044,445 $ -Bikeways Subtotal
TransportationStorm Drains/Flood Control

CIP
Number Project Title

Funding
Required in

FY2004-2005

Funding
Required in

FY2006-2014 Description
11-316.0 $ -$ 200,00043rd Street Storm Drain

Reconstruction
Funds are needed for the design and
construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.

11-312.0 $ -$ 160,00056th Street Storm Drain
Reconstruction

Funds are needed for the design and
construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.

11-310.0 $ -$ 200,00068th Street Storm Drain Funds are needed for the design and
construction of this project. This project
provides for the construction of drainage
structure to eliminate flooding.

11-315.0 $ -$ 25,000Albert Street Storm Drain
Reconstruction

Funds are needed for the design and
construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.

11-314.0 $ -$ 35,000Arcadia Drive Storm Drain
Reconstruction

Funds are needed for the design and
construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.

11-311.0 $ -$ 360,000Biona Drive Storm Drain
Reconstruction

Funds are needed for the construction of
this project. This project provides for the
reconstruction of deteriorated corrugated
metal pipe.

11-308.0 $ -$ 500,000Catalina Boulevard Storm
Drain Reconstruction

Funds are needed for this design and
construction of this project. This project
provides a drainage study and
reconstruction of existing undersized
drainage systems.

12-156.0 $ -$ 250,000Cowles Mountain Boulevard
Channel Lining

Funds are needed for the construction of
this project. This project provides for the
construction of concrete linning for a
natural channel to mitigate water
ponding.
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Transportation Storm Drains/Flood Control

CIP
Number Project Title

Funding
Required in

FY2004-2005

Funding
Required in

FY2006-2014 Description

13-005.0 $ 11,000,000$ 1,000,000Emergency Drainage
Projects

An annual allocation of $1,000,000 in
Fiscal Year 2005 through Fiscal Year
2008 and an annual allocation of
$1,600,000 in Fiscal Year 2009 through
Fiscal Year 2014 would provide for
maintenance of the current level of
service.

12-152.0 $ 30,000$ 10,000Famosa Slough Salt Marsh
Restoration

This project provides mitigation for
impacts to 0.1 acres of salt marsh by the
Sorrento West project. Between Fiscal
Years 2004 and 2008, $10,000 is
required annually for mitigation.

11-309.0 $ -$ 120,000Neptune Place Storm Drain
Reconstruction

Funds are needed for design and
construction of this project. This project
provides for the reconstruction and
replacement of a deteriorated corregated
metal pipe, inlet and outfall.

11-313.0 $ -$ 100,000Norma Drive Storm Drain
Reconstruction

Funds are needed for the design and
construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.

11-306.0 $ -$ 1,008,000Ocean Beach Storm Drain This project provides for improvements
to existing drainage facilities in the
Ocean Beach community. The total
project cost of $1,431,000 includes an
unfunded amount of $1,008,000.

12-155.0 $ -$ 1,000,000Rosecreek Flood Control
Channel Maintenance

Funding is needed for the contracting of
this project. This project will provide for
the contracting of major flood control
channel maintenance.

12-154.0 $ -$ 4,700,000Sorrento Creek Flood
Control Channel
Maintenance

Funding is needed for the contracting of
this project. This project is needed for
the contracting of major flood control
channel maintenance and to comply with
the regulatory permit requirements.

12-134.0 $ 25,500$ 15,300Sorrento Creek Mitigation Funds are needed for mitigation of the
Sorrento West project. The total project
cost of $1,219,613 includes an unfunded
amount of $40,800.
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TransportationStorm Drains/Flood Control

CIP
Number Project Title

Funding
Required in

FY2004-2005

Funding
Required in

FY2006-2014 Description
12-127.0 $ -$ 185,000Storm Station N

Improvements
Funds are needed for eliminating the
submerged outfall and installing a backup
generator, protecting the existing outfall
from corrosion, rebuilding pumps P-9
and P-10, and biological monitoring of
eel grass. $185,000 is needed to complete
this project.

12-153.0 $ -$ 2,000,000Tia Juana River Flood
Control Channel
Maintenance

Funds are needed for contracting of this
project. This project is needed to comply
with the regulatory permit requirements.

11-307.0 $ -$ 502,027Via Alicante Storm Drain
Replacement

This project provides for the replacement
of a portion of a 180-inch failing storm
drain pipe under Via Alicante. The total
project cost of $1,802,188 includes an
unfunded amount of $502,027 in Fiscal
Year 2005.

$ 12,370,327 $ 11,055,500Storm Drains/Flood Control Subtotal
TransportationStreets and Bridges

CIP
Number Project Title

Funding
Required in

FY2004-2005

Funding
Required in

FY2006-2014 Description
52-713.0 $ -$ 3,000,000Alvarado Canyon Road

Realignment
Funds are needed for design, land
acquisition and construction of this
project. This project provides for the
realignment of Alvarado Canyon Road
from 380 feet east of Fairmount
Avenue/Camino Del Rio North
intersection to Fairmount
Avenue/Mission Gorge Road
intersection. Improvements for this
two-lane collector street will include a
structure over the existing concrete
drainage channel, removal of some
existing pavement, re-grading of affected
private parcels and traffic signal
modifications. The total project cost of
$4,200,000 includes an unfunded amount
of $3,000,000.

52-519.0 $ 2,500,000$ -Bridge Rails - Citywide An annual appropriation of $500,000 in
Fiscal Years 2009 through 2014 would
provide for maintaining the current level
of service. This amount is not identified.
This annual allocation provides for
installing new and replacing old railing
on bridges where the existing railing does
not meet current standards.
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CIP
Number Project Title

Funding
Required in

FY2004-2005

Funding
Required in

FY2006-2014 Description
52-517.0 $ -$ 300,000Carmel Valley Road - 300

Feet East of Portofino Drive
to Del Mar

Funds are needed for design and
construction of this project. This project
will improve traffic flow and turning
movements. The total project cost of
$4,832,702 includes an unfunded amount
of $300,000.

52-670.0 $ -$ 200,000Coast Boulevard Bluff
Stabilization

Funds are needed for construction of this
project. The total project cost of
$1,545,500 includes an unfunded amount
of $200,000.

52-686.0 $ -$ 25,000Del Mar Heights Road
Median - Mango Drive to
City Limits

This project provides for an enhanced
raised center median from Mango Drive
to the City limits. The enhancement will
consist of stamped concrete, or
landscaping if maintenance can be
provided. The total project cost of
$480,000 includes an unfunded amount
of $25,000.

52-347.0 $ -$ 1,200,000Division Street - Interstate 5
to 43rd Street

Funds are needed for design, land
acquisition and construction of this
project. This project provides for
widening Division Street to a modified
four-lane roadway from Interstate 5 to
43rd Street. The project has been split
into two phases. There will be further
study of the feasibility of extending this
project further east. $1,200,000 remains
unfunded.

52-417.0 $ -$ 500,000Eastgate Mall - Miramar
Road to San Diego Gas and
Electric (SDG&E) Easement

Funds are needed for the completion of
this project. This project provides for
widening Eastgate Mall to a four-lane
collector street between Miramar Road
and SDG&E easement, and for Class II
bicycle lanes. The total project cost of
$3,200,000 includes an unfunded amount
of $500,000.

52-699.0 $ 440,000$ 240,000Euclid Avenue
Improvements

Funds are needed for design and
construction of this project. This project
provides for the completion of street
improvements recommended in the
Euclid Avenue Revitalization Program.
Improvements will extend from Home
Avenue to El Cajon Boulevard and will
include curb, gutter, sidewalk,
landscaping, paving and traffic calming
installations.
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CIP
Number Project Title

Funding
Required in

FY2004-2005

Funding
Required in

FY2006-2014 Description
52-373.0 $ -$ 962,804Genesee Avenue - Interstate

5 to Campus Point Drive
Funds are needed for land acquisition
and construction of this project. This
project provides for widening Genesee
Avenue to a modified six-lane primary
arterial from Interstate 5 to Campus
Point Drive. The total project length is
approximately 2,500 feet with Class II
bicycle lanes. A separate project (CIP
52-372.0) is scheduled to redesign the
freeway interchange and widen Genesee
Avenue at Interstate 5. The total project
cost $2,732,804 includes an unfunded
amount of $962,804.

52-458.0 $ -$ 1,450,000Genesee Avenue - Nobel
Drive to State Route 52

This project provides for widening
Genesee Avenue from Nobel Drive to
State Route 52 to a modified six-lane
major street north of Decoro Street and a
modified six-lane primary arterial south
of Decoro Street. It includes a right-turn
lane, eastbound to southbound, at the
Genesee Avenue/Nobel Drive
intersection; additional right and left turn
lanes, including a traffic signal at State
Route 52 Interchange; and Class II
bicycle lanes. The total project cost of
$4,152,144 includes an unfunded
amount of $1,450,000.

52-483.0 $ -$ 794,145Kearny Villa Road - 200 Feet
North of State Route 52

Funds are needed for design and
construction of this project. This project
provides for widening Kearny Villa Road
from 200 feet north of State Route 52 to
2,200 feet north of State Route 52 to
match the existing adjacent four-lane
facility. The total project cost of
$1,540,000 includes an unfunded amount
of $794,145.

52-595.0 $ -$ 275,000La Jolla Village Drive and
Regents Road

Funds are needed for construction of this
project. This project provides for a
southbound-to-westbound right-turn lane
at the La Jolla Village Drive/Regents
Road intersection. This project includes a
raised center median. A Class II bike lane
is included for southbound bicyclists.
The total project cost of $800,000
includes an unfunded amount of
$275,000.
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CIP
Number Project Title

Funding
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FY2004-2005

Funding
Required in

FY2006-2014 Description
52-676.0 $ -$ 2,000,000Mira Sorrento Place -

Scranton Road to Vista
Sorrento Parkway

Funds are required for construction and
utility relocation of this project. This
project provides for widening and
extending Mira Sorrento Place to a
four-lane collector street between
Scranton Road and Vista Sorrento
Parkway. The total project cost of
$10,621,909 includes unfunded amount
of $2,000,000.

53-053.0 $ -$ 6,948,812Mission City Parkway Bridge
over San Diego River

Funds are needed for construction and
environmental mitigation of this project.
This project provides for a new two-lane
bridge extending Mission City Parkway
from the intersection of Camino Del Rio
North, to the north over the San Diego
River, and connecting to the extension of
Mission City Parkway being constructed
(by others) as part of the Mission City
Development. This project also provides
for an additional stadium entrance. The
total project cost of $10,057,812 includes
an unfunded amount of $6,948,812.

52-430.0 $ 3,854,260$ 50,000Napa Street - Linda Vista
Road Roundabout

Funds are needed for construction of this
project.

53-050.0 $ -$ 805,000North Torrey Pines Road
Bridge over Los Penasquitos
Creek

Funds are needed for the construction of
this project. This project provides for
demolishing and reconstructing this
bridge, and for transitionally widening
both road approaches from
approximately 770 feet south of the
bridge to 1,100 feet north of the bridge.
The total project cost of $12,180,000
includes an unfunded amount of
$805,000.

52-671.0 $ -$ 1,750,000Ocean Front Walk
Reconstruction - San
Fernando Place to Ventura
Place

Funds are needed for construction of this
project. This project provides for the
removal and replacement of the existing
pile cap, parapet wall, lights, and
walkway to their original 1925
appearance in accordance with the
Secretary of the Interior Standard for the
treatment of Historic Properties. The
total project cost of $2,340,000 includes
an unfunded amount of $1,750,000.
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CIP
Number Project Title

Funding
Required in

FY2004-2005

Funding
Required in

FY2006-2014 Description
52-696.0 $ -$ 890,000Pershing Drive/Redwood

Street Intersection
Funds are needed for construction of this
project. This project provides for the
reconfiguration of the intersection of
Pershing Drive and Redwood Street. It is
proposed to increase the total project cost
by $860,000 in Fiscal Year 2005 to
reflect the changes from "T"
configuration to roundabout
configuration. The total project cost of
$1,100,000 includes an unfunded amount
of $890,000.

52-700.0 $ -$ 65,800Rancho Bernardo Street and
Sidewalk Improvements

Funds are needed for construction of this
project. This project provides for the
improvements to streets and sidewalks,
installation of landscaping and irrigation
systems and construction of retaining and
sound walls. The total project cost of
$358,800 includes an unfunded amount
of $65,800.

59-001.0 $ 15,200,000$ 1,600,000Resurfacing/Slurry Seal of
City Streets

An annual appropriation of $1,600,000 in
Fiscal Years 2004 through 2007 and an
annual appropriation of $2,600,000
Fiscal Years 2008 through 2013 would
maintain the current level of service to
address the resurfacing/slurry seal need
of more than 1,100 miles of streets on the
current backlog. This annual allocation
provides for supplementing Gas Tax
funding for street surfacing.

52-553.0 $ -$ 858,000Saturn Boulevard - Palm
Avenue to Coronado Avenue

Funds are needed for design and
construction of this project. This project
provides for widening the west side of
Saturn Boulevard to a four-lane collector
street from Palm Avenue to Coronado
Avenue. The improvement will include
the construction of concrete curb, gutter,
sidewalk, and asphalt concrete pavement
as necessary. The total project cost of
$1,431,179 includes an unfunded amount
of $858,000.
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Funding
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FY2004-2005

Funding
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FY2006-2014 Description
52-706.0 $ 6,417,800$ -Sea World Drive Widening

and Interstate 5 Interchange
Improvements

Funds are needed for design and
construction of this project. This project
provides for interchange improvements at
Interstate 5 and Sea World Drive.
Improvements include vehicle storage
within the northbound and southbound
on-ramps, additional eastbound and
northbound approach lanes to the
freeway and signal coordination along
Sea World Drive between Friars Road
and Interstate 5. In addition, when
funding is identified, Sea World Drive
will be widened to six lanes between Sea
World Way and Interstate 5. The total
project cost of $11,733,200 includes an
unfunded amount of $6,417,800.

52-724.0 $ -$ 49,800Sidewalk for Gompers and
Horton School Area

Funds are required to match State grants.
The total project cost of $498,000
includes an unfunded amount of $49,800.

52-715.0 $ 3,350,000$ 200,000Sidewalks - Citywide An annual appropriation of $200,000 in
Fiscal Years 2005 through 2014 and
$350,000 in Fiscal Years 2009 through
Fiscal Year 2014 would maintain the
current level of service. This annual
allocation provides for the construction
of walkways at locations where none
exist in order to provide safe routes for
pedestrians and in the vicinity of school
areas.

59-002.0 $ 1,650,000$ 50,000Sidewalks - Replacement and
Reconstruction

An annual appropriation of $50,000 in
Fiscal Years 2004 through 2008 and an
annual appropriation of $300,000 in
Fiscal Years 2009 through 2013 would
maintain the current level of service to
address the need to construct the more
than 3,800 locations on the current
backlog. This annual allocation provides
for supplementing Gas Tax funding for
sidewalks.

52-330.0 $ -$ 1,026,871Sorrento Valley Road -
Industrial Court to Carmel
Valley Road

Funds are needed for construction of this
project. This project provides for
improving Sorrento Valley Road from
Industrial Court to Carmel Valley Road.
The total project cost of $6,088,012
includes an unfunded amount of
$1,026,871.
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Funding
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FY2006-2014 Description
52-503.0 $ -$ 969,879Sports Arena Boulevard -

Rosecrans Street to Midway
Drive

Funds are needed for construction of this
project. This project provides for
modifying the intersection of Sports
Arena Boulevard, Rosecrans Street, and
Camino del Rio West and widening
Sports Arena Boulevard to a six-lane
major street between Midway Drive and
Rosecrans Street by modifying the
median and restriping the street. The
total project cost of $1,442,520 includes
an unfunded amount of $969,879.

52-698.0 $ -$ 172,000Sunset Cliffs Boulevard
Improvements

Funds are needed for construction of this
project. This project provides for the
widening of the existing two-lane facility
to a four lane major road. The project
will provide right turn lanes at the
intersection of Sunset Cliffs Boulevard
with West Point Loma Drive and Nimitz
Boulevard. It also provides for a Class
III bike lane and landscaped median.
The traffic signal at the intersection of
Sunset Cliffs Boulevard with Nimitz
Boulevard and West Point Loma Drive
will be modified to incorporate a right
turn. The total project cost of
$1,092,000 includes an unfunded amount
of $172,000.

52-310.0 $ -$ 254,000Tierrasanta Median
Improvements

Funds are needed for installation of
raised center median and related
improvements on Antigua Boulevard
from Santo Road to Via Valarta. The
total project cost of $1,254,000 includes
unfunded amount of $254,000 in Fiscal
Year 2005.

52-674.0 $ -$ 300,000Torrey Pines Road - Slope
Reconstruction

Funds are needed for construction of this
project. This project provides for
reconstructing a 350-foot section of
earthen slope along the south side of
Torrey Pines Road between Lookout
Drive and Roseland Drive. The total
project cost of $996,220 includes an
unfunded amount of $300,000.

52-643.0 $ 7,802,257$ 815,857West Mission Bay Drive
Bridge over San Diego River

Funds are needed for design and
construction of a new six-lane bridge to
replace the existing four-lane bridge.
The total project cost of $55,750,000
includes an unfunded amount of
$8,618,114.
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Transportation Streets and Bridges

CIP
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Funding
Required in
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$ 27,752,968 $ 41,214,317Streets and Bridges Subtotal
Transportation Traffic Control

CIP
Number Project Title

Funding
Required in

FY2004-2005

Funding
Required in

FY2006-2014 Description
61-201.0 $ 1,365,700$ 460,000Conversion of City Street

Lights from Low to High
Pressure Sodium

Funds are needed for installation of this
project. This project would provide for
the conversion of 23,967 light fixtures
from low pressure sodium (LPS) to high
pressure sodium (HPS) outside of a
30-mile radius from Palomar
Observatory in accordance with
Resolution R-296141, adopted February
26, 2002. The total project cost of
$2,486,200, there is an unfunded amount
of $1,825,700.

68-006.0 $ 1,500,000$ -Guard Rails An annual increase of $300,000 in Fiscal
Years 2009 through 2014 would maintain
the current level of service. This annual
allocation provides for installing new and
replacing old guard rails along streets
where needed.

62-326.0 $ -$ 120,400Intersection Hazard
Elimination

This project provides for the elimination
of hazards at four intersections Citywide
under the Hazard Elimination Safety
Grant Program. The City matching fund
is unidentified.

52-293.0 $ 7,100,000$ 700,000Street Lights - Citywide Funds are needed for installing
City-owned safety street lights where
needed. An annual allocation of
$700,000 in Fiscal Year 2004 through
Fiscal 2008 and an annual allocation of
$1,000,000 in Fiscal Year 2009 through
Fiscal Year 2014 would maintain the
current level of service.

61-001.0 $ 2,650,000$ 50,000Traffic Control/Calming
Measures

This annual allocation provides for
installing traffic control measures at
locations to be identified on an as-needed
basis where sudden changes in the
character of traffic, such as increased
volumes and new route patterns, make it
necessary to provide positive traffic
control measures on an accelerated time
schedule. An appropraition of $50,000 in
Fiscal Years 2005 through 2008 and an
appropriation of $500,000 in Fiscal Years
2009 through 2013 would maintain the
current level of service.
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CIP
Number Project Title
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Funding
Required in

FY2006-2014 Description

63-001.0 $ 300,000$ -Traffic Count Stations An annual increase of $60,000 in Fiscal
Years 2008 through 2014 would maintain
the current level of service. This annual
allocation provides for permanent traffic
count stations.

68-010.0 $ 9,290,000$ 1,230,000Traffic Signals - Citywide An increase of $1,230,000 in Fiscal Year
2004 through Fiscal Year 2008 and an
annual increase of $1,400,000 Fiscal
Years 2009 through 2014 would maintain
the current level of service. This annual
allocation provides for installing traffic
signals at high-priority locations, for the
City's share of the cost of traffic signals
in cooperation with others and for
installing privately funded traffic signals.
The criteria for installing traffic signals
are governed by Council Policy 200-6.

68-011.0 $ 6,950,000$ 400,000Traffic Signals -
Modifications/Modernization

Funds are needed for construction of this
project. This annual allocation project
provides for upgrading existing traffic
signals as necessary to improve traffic
flow and promote safety. An increase of
$400,000 in Fiscal Year 2004 through
Fiscal Year 2008 and an annual increase
of $1,150,000 in Fiscal Year 2009
through Fiscal Year 2014 would maintain
the current level of service.

63-002.0 $ 2,250,000$ 250,000Traffic Signals - Replace
Obsolete Controllers

An annual increase of $250,000 in Fiscal
Years 2005 through 2008 and an annual
increase of $300,000 in Fiscal Years
2009 through 2014 would maintain the
current level of service. This annual
allocation provides for replacing obsolete
and/or out-of-production traffic signal
controller units. This project was
previously known as "Replace Obsolete
Traffic Signal Controllers."

$ 3,210,400 $ 31,405,700Traffic Control Subtotal
$ 83,675,517$ 66,378,140Transportation Total
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